

Task Mode Task Name		de Task Name		Duration	Start	Finish	Mon Mar 2 M	Tue Mar 3
1	*	User Module		6 days	Tue 3/3/15	Tue 3/10/15		
2	*	Users - Add/Edit/Delete/Sea	6 days	Tue 3/3/15	Tue 3/10/15			
3	*	Roles - Add/Edit/Delete/Sear	6 days	Tue 3/3/15	Tue 3/10/15			
4	*	Login		4 days	Thu 3/5/15	Tue 3/10/15		
5	*	Facility Management Module		8 days	Wed 3/11/15	Fri 3/20/15		
6	*	Equipment - Add/Edit/Delete/Search		8 days	Wed 3/11/15	Fri 3/20/15		
7	*	Facility - Add/Edit/Delete/Search		8 days	Wed 3/11/15	Fri 3/20/15		
8	*	Facility Dashboard	5 days	Mon 3/16/15 Fri 3/20/15				
9	*	Reservation/Booking Module	8 days	Sat 3/21/15 Tue 3/31/15				
10	*	Customer - Add/Edit/Delete/	Customer - Add/Edit/Delete/Search			Sat 3/21/15 Tue 3/31/15		
11	*	Reservation- Add/Edit/Delet	8 days	Sat 3/21/15	Tue 3/31/15			
12	*	Payment Gateway module	Payment Gateway module			Mon 4/6/15		
13	*	Adding Payment Gateway	Adding Payment Gateway			Mon 4/6/15		
14	*	Communication Module	Communication Module		Wed 4/1/15	Mon 4/6/15		
15	*	Email	4 days	Wed 4/1/15	Mon 4/6/15			
16	*	SMS		4 days	Wed 4/1/15	Ved 4/1/15 Mon 4/6/15		
17	*	Reporting Module		3 days	Mon 4/6/15	Wed 4/8/15		
18	*	Transaction/Payment Report	2 days	Mon 4/6/15	Tue 4/7/15			
19	*	Customer Report	1 day	Mon 4/6/15 Mon 4/6/15				
20	*	Reservation Report		1 day	Tue 4/7/15	Tue 4/7/15		
21	*	Facility Report	Facility Report			Wed 4/8/15		
22	*	System Test		5 days	Tue 4/7/15	Sun 4/12/15		
23	*	Overall Testing		4 days	Wed 4/8/15	Sun 4/12/15		
24	*	Final Deployment		1 day	Mon 4/13/15	Mon 4/13/15		
		Task		Inactive Summary		External Tasks		
Project: FRS Date: Wed 2/18/15		Split		Manual Task		External Milestone	\Diamond	
		Milestone	>	Duration-only		Deadline	•	
		Summary		Manual Summary Rollup		Progress		
		Project Summary		Manual Summary		Manual Progress		
		Inactive Task		Start-only	Е	-		
		Inactive Milestone	>	Finish-only	3			
				Page 1				





hu Mar 26 T	Fri Mar 27 F	Sat Mar 28 S	Sun Mar 29 S	Mon Mar 30 M	Tue Mar 31 T	Wed Apr 1 W	Thu Apr 2 T	Fri Apr 3	Sat Apr 4 S	Sun Apr 5 S
		Task			Inactive Summa	ary		External Tasks		
		Split			Manual Task		8	External Milestone	\Diamond	
		Milestone	♦		Duration-only			Deadline	•	
oject: FRS))) /10 /15	Summary	r		Manual Summa	ary Rollup		Progress		
Date: Wed	در ۱۵/۱۶	Project Sumn	nary		Manual Summa	ary		Manual Progress		
		Inactive Task			Start-only	Е				
		Inactive Miles	stone \Diamond		Finish-only	3				
		L			Page 4					

